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Solar	
  Panel	
  Update	
  

• Solar	
  panels	
  are	
  expected	
  to	
  be	
  installed	
  in	
  the	
  spring	
  or	
  early	
  summer.	
  	
  This	
  
is	
  not	
  coming	
  out	
  of	
  the	
  project	
  budget.	
  

	
  
Design	
  Update	
  

• DCPS	
  Special	
  Education	
  requested	
  de-­‐escalation	
  rooms	
  in	
  the	
  Autism	
  
classrooms.	
  

• DCPS	
  requested	
  to	
  move	
  the	
  speech	
  room	
  to	
  be	
  next	
  to	
  the	
  OT/PT	
  classroom.	
  	
  	
  
Media	
  Center	
  size	
  will	
  increase	
  and	
  include	
  the	
  space	
  currently	
  identified	
  as	
  
Speech.	
  	
  

• The	
  staff	
  lounge	
  reduced	
  slightly	
  to	
  create	
  more	
  room	
  for	
  the	
  flexible	
  specials	
  
room.	
  

• Public	
  bathroom	
  access	
  from	
  the	
  site	
  is	
  still	
  under	
  review	
  by	
  DCPS	
  Security	
  
and	
  Operations.	
  

	
  
Site	
  Design	
  

• Review	
  of	
  existing	
  site	
  design	
  
o What	
  are	
  the	
  must	
  haves/priorities?	
  
o Does	
  the	
  current	
  layout	
  make	
  sense	
  with	
  new	
  building	
  layout?	
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  


